DETAILS OF ACTIVE PROJECT SITES

Sr. No.	Site Name	Percentage of Project Completion	Site Address	Scope / Activity - specific to each Site	Number of Management Staff	Number of Skilled Staff	Number of Unskilled Staff	Seasonal / Project-based Workers	For seasonal / project workers, no. of months for which deployed	Total Manpower
	Manipal	90%	Lot 463, Mukim Bukit Baru, Melaka Tengah, Hang Tuah Jaya, Melaka	Electrical , ELV services	2	3	4	0		9
	Maming	70%	PM1350, Lot 8587, PM1351 Lot 4992, Mukim Bukit Baru, Daerah Melaka Tengah, Melaka,	Supply, Install, testing pilecap earthing system	1	2	3	0		6
	Olympic Cable	70%	Lot PT 2126 - 2131, Jalan PK1, Taman Perindustrian Krubong, 75250 Melaka	Electrical , ELV services	2	2	3	0		7